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1. Introduction
1.1 Background

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Charlestown Mall Site - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region Il

POLREP #33

RV-1 Progress

Charlestown Mall Site

A239

Frankfort, NY

Latitude: 43.0891260 Longitude: -75.1833230

Judith Enck, US EPA, Region 2

Lisa Plevin, US EPA Region 2

Joe Rotola, US EPA, Region 2, ERRD-RAB

Dan Harkay, US EPA, Region 2, ERRD-RAB-RAS
Henry Guzman, US EPA, Region 2, ERRD-ORC
Irmee Lopez, US EPA, Region 2, ERRD-RAB

Tim Grier, US EPA, Headquarters, 5202G

Louis Carrock, NYS DOL

Michael Fiore, US EPA Region 2, OIG

Cecilia Echols, U.S. EPA, Region 2, PAD-ICAB-CAT
Joseph Kinney, Town of Frankfort

Robert Senior, NYSDEC Region 6

Nels Magnuson, NYSDEC Region 6

Michael Dangler, NYSDEC BECI

Terry Kish, On Scene Coordinator
12/1/2011
11/12/11 - 11/22/11

Site Number: A239 Contract Number: EP-S2-10-01
D.O. Number: 10 Action Memo Date: 7/16/2010
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  8/16/2010 Start Date: 8/16/2010
Demob Date: Completion Date:

CERCLIS ID: NYC200400513 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
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Inactive Production Facility
1.1.2 Site Description

1.1.2.1 Location

The Charlestown Mall Site is located at 2205 Bleecker Street in the Town of Frankfort, Herkimer County, NY
(43.089126 latitude, -75.183323 longitude). The Site is a former manufacturing facility that was used by various owners
and industries from as early as 1894 until the mid 1970s when manufacturing ended at the Site. The Site is
approximately 14.5 acres in size, of which, approximately 1.7 acres is located in the City of Utica, Oneida County, while
the remainder is located in the Town of Frankfort, Herkimer County, New York.

The Site is located at the eastern edge of the City of Utica in a largely commercial area. Commercial properties border
the Site to the east, north, west and southeast. The Site is bordered to the southwest by the Masonic Care Community
of New York, a large assisted living facility that has the capacity to serve approximately 300 residences. Approximately
400 residences are located within one mile of the Site and approximately 950 people live within one mile of the Site.

Savage Arms manufactured small arms and munitions at the Site until after WWII. Manufacturing at the Site slowed
until the property was eventually sold in 1956 to Sperry Univac where early computer parts were developed and
assembled. Sperry Univac operated at the site until operations ceased in 1976 and the property was sold. A portion of
the facility was redeveloped as a retail shopping outlet known as the Charlestown Outlet Complex. At its peak, the
shopping outlet housed 52 stores, two restaurants an off-track betting parlor and a food court. The Charlestown Mall
operated at the west end of the site until 1991 when the complex became the Charlestown Business Complex which
housed commercial tenants of various types.

The property was purchased by Charlestown Mall of Utica, LLC in 2007 and currently commercial use of the property is
very limited.

1.1.2.2 Description of Threat

In recent years, several buildings at the Site have fallen into advanced states of deterioration. In early 2008, the New
York State (NYS) Department of Labor (DOL) and NYS Department of Environmental Conservation (DEC) directed a
demolition company to cease unpermitted demolition activities at the Site as no steps were taken to abate asbestos
containing materials from the buildings and no variance was obtained prior to demolition. NYS DOL documented the
presence of Asbestos Containing Materials (ACM) in the resulting debris piles. In October 2008, NYSDEC referred the
Site to EPA for a removal site evaluation. As a result of efforts by the owner to obtain funding to come into compliance
at the site, NYSDEC continued negotiations through October of 2009, when NYSDEC asked EPA to resume evaluation
of the Site.

Evaluation of the Site in 2008 and 2009 has identified the presence of friable asbestos, corrosive and ignitable liquids,
chlorinated solvents stored in drums and the presence of transformers filled with PCB-containing dielectric fluid which
present direct contact threats to the public.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On November 4, 2008, EPA Removal Action Branch (RAB), Criminal Investigation Division (CID) along with Removal
Support Team (RST) contractors accompanied the NYSDEC Bureau of Environmental Crimes Investigations (BECI) in
the execution of a search warrant to collect samples at the Site. Samples confirmed the presence of ACM both in
demolition debris and within remaining deteriorated structures. During the investigation, electrical transformers were
identified, some of which had been subject to salvaging. Samples confirmed that dielectric fluid released as a result of
salvaging, contained PCBs in high concentrations. A sample of oily solids collected from the floor of the transformer
area revealed a concentration of 44,000 mg/kg PCBs. This investigation focused solely on the dilapidated/demolished
structures on the eastern half of the Site. At that time, approximately nine commercial tenants were estimated to
occupy the largely empty Site. Following this assessment, NYSDEC entered into enforcement negotiations with the
owner of the property. Further evaluation of the Site by EPA was suspended, pending the outcome of those
negotiations.

In October 2009, NYSDEC requested that EPA resume evaluation of the Site. EPA performed an additional removal
assessment of the Site in November 2009. This assessment was expanded to include the onsite boiler house (building
6) because evidence of salvaging was observed which had released dielectric fluid onto the ground outside the
building. Evaluation of the building identified drums containing corrosive, ignitable, and toxic liquids present with the
building. On November 19, 2009, EPA directed the owner of the property, Charlestown Mall, LLC, to secure the boiler
house (Building 6) due to the ongoing unauthorized salvaging operations, and to dispose of the abandoned hazardous
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substances within the building. On December 2, 2009, EPA visited the Site and confirmed that Building 6 had been
secured, however the owner did not dispose of the drums within the building.

Further evaluation of the large volume of demolition debris was also conducted during the November 2009 assessment.
A thorough search of surface of the pulverized debris consistently confirmed small fragments of friable ACM to be
present throughout the areas searched. Asbestos content of the fragments ranged from <1% to 80% asbestos
(chrysotile and/or amosite).

2. Current Activities
2.1 Operations Section
2.1.1 Current Activities

During this reporting period, ERRS contractor, Kemron, continued load-out of friable asbestos contaminated demolition
debris from the Site. Debris was loaded into roll-off dumpsters double lined with 6 mil poly liners. Once filled, each load
is wetted and the liner is sealed. Subcontracted hauler, Riccelli Trucking, is transporting the debris to the landfill. Upon
delivery to the landfill, each load is dumped directly into a dedicated, pre-dug trench and covered immediately. Kemron
personnel are using fire hoses to perform dust suppression whenever asbestos contaminated debris is being disturbed
and to thoroughly wet the material being shipped offsite. A total of 1,358.79 tons of debris were shipped off site for
disposal during this period. A total of 13,093.64 tons of asbestos contaminated debris have shipped off site for disposal
since September 9, 2011.

Kemron continued to excavate asbestos contaminated debris from the "dump area" along the northern property line.
Excavation is proceeding with direct observation from RST and/or the OSC and is being directed based on the
observation of asbetos containing materials. Excavation and load out of this material continued through November 22.
Following the observation of asbestos to the west along the northern property boundary, on November 22, Kemron
uncovered what appear to be piles of ACM that had been dumped and intentionally covered with approximately 6
inches of soil. Excavation and disposal of these materials from along the northern property line will resume following
the Thanksgiving demobilization.

Throughout the load out of asbestos contaminated debris large pieces of concrete were segregated out of the debris
and washed rather than disposed of off site. Some of this concrete was placed as a base for the haul road constructed
across the Site. On November 15, Kemron moved the remaining decontaminated concrete into the eastern end of the
former Building 3 and 5 foundations. In the Building 3 foundation the smaller pieces of concrete were placed as fill. In
the Building 5 foundation, the largest pieces of concrete were positioned against the eastern wall of the foundation
which was leaning inward significantly following non-EPA related utility work performed on the east side of that wall.

Kemron continued to pressure wash the concrete building foundations to remove residual absestos contamination. As
areas were completed, RST collected micro-vac samples from the foundation floors and walls to ascertain how much if
any asbestos remains on the concrete surfaces. Kemron competed pressure washing on November 20. RST collected
micro-vac samples on November 17-20, 2011. A seven day turn around time was requested for the analysis.

Kemron washed and loaded out 19.53 tons of scrap steel on November 15. A total of 233.31 tons of scrap steel has
been recycled to date.

On November 18, Kemron began receiveing certified clean fill from Ludlow Sand and Gravel to place on the north Side
of the haul road. The fill was placed over the concrete and graded to eliminate the physical hazard created by the
eastern end of the of the open Building 3 foundation. Within the east end of the Building 5 footprint, clean fill was
placed almost to the top of the collapsing foundation wall to provide support for Mid-State Steel gas, electric and water
utilities present on the east side of the collapsing wall. November 18-22, a total of 1,926 cubic yards of clean fill were
placed in these areas along with some other discreet areas of the Site.

On November 22, Kemron loaded out the remaining drummed wastes and labpacks. These wastes were either
segregated from the demolition debris or were remaining from the clean-ou of Building 6. A summary of the waste is
included below.

RST performed daily perimeter air sampling for asbestos at four stations located around the perimeter of the Site. To
date, perimeter air sampling has not identified any positive detections of asbestos. Based on the nature of the work
remaining at the Site and based on review of the extensive data set collected thus far, the OSC determined that
continued particulate monitoring is no longer necessary.
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When available, all air monitoring results will be posted in the documents section of the website.
www.epaosc.org/charlestownmall

EPA, Kemron and Weston personnel all demobilized form the Site on November 22 and 23 for the Thanksgiving
holiday. The removal action will resume on November 28, 2011.

2.1.2 Response Actions to Date

On November 19, 2009, EPA directed the owner of the Site, Charlestown Mall of Utica, LLC to secure Building 6 and to
dispose of the drums containing hazardous substances within the building. On December 2, 2009, EPA visited the Site
and confirmed that the building had been secured; however, the owner did not dispose of the materials inside of the
building. The abandoned materials will be disposed of by EPA. On August 16, 2010, EPA mobilized ERRS contractors
to the Site to initiate removal activities as reported in Section 2.2.1.1.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPS)

In November 2008, NYSDEC BECI along with EPA Removal Action Branch and Criminal Investigation Division
executed a search warrant at the Site in response to the unpermitted demolition and potential asbestos release which
had been documented at the Site. In 2009, NYSDEC directed Charlestown Mall of Utica, LLC to perform a cleanup of
the asbestos contaminated debris and PCBs at the Site. Several PRPs have been identified by EPA's Office of
Regional Counsel (ORC) and efforts are ongoing to establish additional potentially liable parties. A complete summary
of the enforcement status can be obtained through EPA ORC.

2.1.4 Progress Metrics

Waste Disposal

. . Disposal
Waste Stream Date Quantity | Manifest # | Treatment p
Facility
Non DOT Non RCRA Fuels Safety Kleen,
Regulated Material 1/22/11 275 Gallons | 004182270FLE Blendin Linden, NJ
(non-PCB oil) 9 NJD002182897

UN2030, Waste
Hydrazine aqueous
solution, with more
than 37% hydrazine by
mass, 8 (6.1), PGII
"Toxic" (D002)

Ross Incineration
11/22/11 30 Gallons 004182270FLE Incineration Grafton, OH
OHDO048415665

UN3266, Waste
Corrosive Liquid, Basic,
Inorganic, n.o.s. (alkali
solution), 8, PGII (D002)

11/22/11 55 Gallons 004182270FLE Incineration Ross

UN1897, Waste
Tetrachloroethylene, 1122111 | 55 Gallons | 00a182270FLE | RECIAMAtioN | ooty kieen
6.1, PGIIl "Toxic / Incineration

(D039, U210)

Non DOT Non RCRA
Regulated Material (Oil 11/22/11 2,200 Ibs 004182270FLE Landfill
contaminated solids)

EQ Belleville, Ml
RossMID048090633

UN3266, Waste
Corrosive Liquid, Basic,
Inorganic, 8, PGII
(D002)

11/22/11 85 Gallons 004182270FLE Incineration Ross
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UN3264, Waste
Corrosive Liquid,
Acidic, Inorganic,
N.O.S., 8, PGl

11/22/11

55 Gallons

004182270FLE

Incineration

Ross

Non DOT Non RCRA
Regulated Material (Lab
packs)

11/22/11

225 Ibs

004182270FLE

Landfill

eq

UN3264, Waste
Corrosive Liquid,
Acidic, Inorganic,
N.O.S., 8, PGl

11/22/11

85 Ibs

004182270FLE

Incineration

ross

UN2031, Waste Nitric
Acid, 8, PGII

11/22/11

15 Ibs

004182270FLE

Incineration

ross

UN3264, Waste
Corrosive Liquid,
Acidic, Inorganic,
N.O.S. (sulfuric acid,
hydrochloric acid), 8,
PGII (D002)

11/22/11

65 Ibs

004182270FLE

Aqueous
Treatment

EQ

UN1993, Waste
Flammable Liquids,
N.O.S. (Isopropyl
alcohol), 3, PGII (D001)

11/22/11

45 |bs

004182270FLE

Fuels
Blending

Safety Kleen

Non DOT Non RCRA
Regulated Liquid (Oily
water)

11/22/11

2,800 Ibs

004182270FLE

Landfill

EQ

UN1993, Waste
Flammable Liquids,
N.O.S. (Isopropy!
alcohol, toluene), 3,
PGII (D001)

11/22/11

150 Ibs

004182270FLE

Fuels
Blending

sk

UN3099, Waste
Oxidizing Liquid, Toxic,
N.O.S. (Potassium
lodate, Potassium
Chromate), 5.1 (6.1),
PGIII (D001, D0O06)

11/22/11

17 lbs

004182270FLE

Aqueous
Treatment

eq

UN3082,
Environmentally
Hazardous Substance,
Liquid, N.OS. (Donk Qil,
Antifreeze)

11/22/11

275 lbs

004182270FLE

UN2794 Batteries, Wet,
filled with Acid, 8 PGlII
(universal waste)

11/22/11

500 Ibs

004182270FLE

UN2315,Polychlorinated
Biphenyls, Liquid, 9
PGl

11/22/11

165 Gallons

004182269FLE
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UN3432,Polychlorinated

Biphenyls, Solid, 9 PGII 11/22/11 975 Ibs 004182269FLE
Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM664 - . Authority - Ava
9, PG Il 11/2/11 342.22 Tons CTM678 Landfill Landfill
NYS Route 294
Ava, NY 13303
Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM679 - . Authority - Ava
9, PG Ill 11/3/11 264.28 Tons CTM698 Landfill Landfill
NYS Route 294
Ava, NY 13303
Oneida Herkimer
Non Hazardous, Non Solid Waste
DOT Regulated CTMDOO0L1 - : Authority - Ava
(Construction & L3I | 237.04Tons | ~ry5007 Landfill Landfill
Demolition Debris) NYS Route 294
Ava, NY 13303
Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM699 - . Authority - Ava
9. PG Ill 11/4/11 318.91 Tons CTM718 Landfill Landfill
NYS Route 294
Ava, NY 13303
Oneida Herkimer
Non Hazardous, Non Solid Waste
DOT Regulated CTMDO0O0S8 - . Authority - Ava
(Construction & 114111 | 22001 Tons | ~py5094 Landfill Landfill
Demolition Debris) NYS Route 294
Ava, NY 13303
Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM719 - . Authority - Ava
9, PG Il 11/7/11 167.35 Tons CTM730 Landfill Landfill
NYS Route 294
Ava, NY 13303
Oneida Herkimer
Non Hazardous, Non Solid Waste
DOT Regulated CTMDO15 - . Authority - Ava
(Construction & 1/711 210.69 Tons CTMDO021 Landfill Landfill
Demolition Debris) NYS Route 294
Ava, NY 13303
Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM731 - . Authority - Ava
9, PG Il 11/8/11 99.53 Tons CTM738 Landfill Landfill

NYS Route 294
Ava, NY 13303

Oneida Herkimer
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Non Hazardous, Non
DOT Regulated

CTMDO022 -

Solid Waste
Authority - Ava

(Construction & 11/8/11 194.14 Tons CTMDO027 Landfil Landfill
Demolition Debris) NYS Route 294
Ava, NY 13303
Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM739 - . Authority - Ava
9, PG Il 11/9/11 112.71 Tons CTM745 Landfill Landfill
NYS Route 294
Ava, NY 13303
Oneida Herkimer
Non Hazardous, Non Solid Waste
DOT Regulated CTMDO028 - . Authority - Ava
(Construction & 11/9/11 240.98 Tons CTMDO035 Landfil Landfill
Demolition Debris) NYS Route 294
Ava, NY 13303
Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM746 - . Authority - Ava
9, PG Il 11/10/11 | 117.33 Tons CTM752 Landfill Landfill
NYS Route 294
Ava, NY 13303
Oneida Herkimer
Non Hazardous, Non Solid Waste
DOT Regulated 11710111 | 40.63Tons | cTMDO36 Landfill Authority - Ava
(Construction & Landfill
Demolition Debris) NYS Route 294
Ava, NY 13303
Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM753 - . Authority - Ava
9, PG Ill 11/11/11 | 219.07 Tons CTM763 Landfill Landfill
NYS Route 294
Ava, NY 13303
Oneida Herkimer
Non Hazardous, Non Solid Waste
DOT Regulated 11/11/11 | 44.91Tons | CTMDO37 Landfill Authority - Ava
(Construction & Landfill
Demolition Debris) NYS Route 294
Ava, NY 13303
Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM764 - . Authority - Ava
9, PG Il 11/14/11 | 138.85 Tons CTM771 Landfill Landfill
NYS Route 294
Ava, NY 13303
Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM772 - . Authority - Ava
9, PG Il 11/15/11 | 159.75 Tons CTM780 Landfill Landfill

NYS Route 294
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Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM781 - . Authority - Ava
9, PG Il 11/16/11 | 180.74 Tons CTM791 Landfill Landfill
NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM792 - . Authority - Ava
9. PG Il 11/17/11 | 287.81 Tons CTMS10 Landfill Landfill
NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM811 - . Authority - Ava
9, PG Ill 11/18/11 | 238.68 Tons CTM825 Landfill Landfill
NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM827 - . Authority - Ava
9, PG Il 11/21/11 | 281.64 Tons CTM842 Landfill Landfill
NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, NA2212, CTM843 - : Authority - Ava
9, PG Ill 11/22/11 | 71.32 Tons CTM846 Landfill Landfill
NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
Authority - Ava
Landfill

NYS Route 294
Ava, NY 13303

Total ACM contaminated
demolition debris 13,093.64 Tons Landfill
(9/9/11 - 11/22/11)

Oneida Herkimer
Solid Waste
Authority - Ava
Landfill

NYS Route 294
Ava, NY 13303

Total non-ACM contaminated
demolition debris 1,188.40 Tons Landfill
(9/9/11 - 11/11/11)

Refer to PolRep #17 for a summary of asbestos abatement completed.

Refer to PolRep #22 for a summary of non asbestos related waste disposal prior to September 9, 2011
Refer to PolRep #26 for a summary of asbestos contamianted debris disposal 9/9/11 - 9/30/11

Refer to PolRep#30 for a summary of demolition debris disposal 10/3/11 - 10/28/11

Recycling
Scrap Metal: 233.31
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2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

An Action Memorandum was approved on July 16, 2010 detailing the need for and objective of this removal action.
Removal activities described in the Action memorandum include the following:

« Characterization and disposal of drums and chemicals located inside Building 6;

* Remove and dispose of the electrical transformers and capacitors from Building 15;

« Containerize and properly dispose of the PCB-contaminated debris from the floor of Building 15;

» Demolish Building 15, segregate and dispose of PCB contaminated material as appropriate;

» Repair/replace existing chain link fence;

« Evaluate Buildings 7, 13, and 17 to determine if any bulk ACM can be safely removed prior to demolition;
* Remove and dispose of ACM from existing dilapidated structures and segregated from the debris;

» Demolish remaining portions of Buildings 5, 7, 13, and 17 that cannot be decontaminated safely;

» Demolish partially collapsed Building 9 to provide additional space to stage asbestos contaminated debris
accumulated and provide access to the partially collapsed former firing range, which may contain residual lead and
require off-site disposal;

» Segregate and decontaminate scrap metal for recycling;

« Off-site disposal of asbestos-contaminated debris.

2.2.1.2 Next Steps

EPA, Kemron and Weston personnel all demobilized form the Site on November 22 and 23 for the Thanksgiving
holiday. The removal action will resume on November 28, 2011. Kemron will continue to excavate asbhestos
contaminated debris from the embankment along the northern property boundary. Load out friable asbestos
contaminated soil and debris will continue.

2.2.2 Issues

The volume of asbestos contaminated debris originating from the "Dump Area" has not been thoroughly delineated. If
the volume of debris exceeds expectations, funding constraints may impact the clean-up in this area.

2.3 Logistics Section
Not Applicable

2.4 Finance Section
2.4.1 Narrative

Note: ERRS contractor costs through November 16, 2011. RSTcontractor costs through November 25, 2011.

$80,000 was transferred from Extramural Cost Coningency funding to increase the RST project ceiling to $400,000 in
order to continue project support.

Estimated Costs *

%
Budgeted |[Total To Date|| Remaining || Remaining

Extramural Costs

ERRS - Cleanup Contractor |{$3,468,000.00|(($2,921,193.25||$546,806.75 15.77%

RST $400,000.00( $298,752.46(($101,247.54 25.31%

Intramural Costs
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USEPA - Direct H $135,ooo.oo|| $95,500.oo|| $39,5oo.oo|| 29.26%

Total Site Costs $4,003,000.00(($3,315,445.71(|$687,554.29 17.18%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None

2.6 Liaison Officer
Not Applicable

2.7 Information Officer
2.7.1 Public Information Officer

Not Applicable
2.7.2 Community Involvement Coordinator

Community Involvement Coordinator, Cecilia Echols, has been assigned to the Site and has created fact sheet, which
is available in the documents section at www.epaosc.org/charlestownmall

3. Participating Entities

3.1 Unified Command
Not Applicable

3.2 Cooperating Agencies
New York State Department of Environmental Conservation
New York Sate Department of Labor

4. Personnel On Site

1-EPAOSC
8 - ERRS (KEMRON)
1 - RST (Weston Solutions)

5. Definition of Terms

ACM: Asbestos Containing Material

ECCS: Environmental Contracting and Construction Services

ERRS: Emergency Rapid Response Service contract (KEMRON Environmental Services, Inc.)
PACM: Presumed Asbestos Containing Material

PCBs: Polychlorinated biphenyls

PPM: parts per million

OSC: On-Scene Coordinator (US EPA)

RST: Removal Support Team contract (Weston Solutions, Inc.)

TCL: Target Compound List

TSCA: Toxic Substance Control Act

6. Additional sources of information
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6.1 Internet location of additional information/report

e  www.epaosc.org/charlestownmall
e  http://www.osha.gov/SLTC/asbestos/
e  http://www.epa.gov/asbestos/

6.2 Reporting Schedule

PolReps will be issued on a weekly basis.

7. Situational Reference Materials
Clicking the link below will launch Googletv Earth (if installed on your computer)

http://www.epaosc.org/sites/5676/files/Charlestown%20Mall%20Site.kmz
Note: 40 MB download, a high speed internet connection is recommended.

A line drawing depicting building layout of the Site and associated building numbers
http://www.epaosc.org/sites/5676/files/Charlestown%20Mall%20Layout. pdf
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